COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2020

ESTI MATE SUMVARY 16: 06: 18
CONTI D C20518 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.5 DAYS TI ME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME: 102.92 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. STAO59A- 036
SH 59 SEI BERT TO COPE
NAMVE OF ROAD:
PROQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 21/ 2020 DATE TI ME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 13,811, 231.78 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 12,072, 994. 45 NON- PARTI O PATI NG 11, 746, 034. 88 4,077, 058. 19
PERCENT COMPLETE: 85.47% TOTAL EARNI NGS 11, 804, 034. 88 4,077,058. 19
FUNDS AVAI LABLE: $ 2,007,196.90 STOCKPI LED MATERI ALS 26, 398. 09 -254,303. 06
GROSS EARNI NGS 11, 830, 432. 97 3,822, 755. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -181, 094. 92 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 649, 338. 05 3,822, 755. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 11, 649, 338. 05 3,822, 755. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,822, 755. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0007 16: 06: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 532. 000 168. 000
EACH 80. 000 400. 00
5. 00000 248. 000 1, 240. 00
0010 202-00220 Renoval of Asphalt Mat 7,828. 000 7,828.000
SY 0. 000 0. 00
35. 00000 7,828.000 273, 980. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 065. 600 9, 065. 600
Sy 0. 000 0. 00
5. 25000 9, 065. 600 47,594. 40
0020 202-00810 *Rermoval of Ground Sign 20. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 675. 000 0. 000
LF 675. 000 5, 400. 00
8. 00000 675. 000 5, 400. 00
0030 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 4.000 1, 416. 00
354. 00000 4. 000 1,416.00
0035 203-00050  *Unsuitable Material 128. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 824. 000 1,918. 600
CcY 6, 315. 300 303, 134. 40
48. 00000 8, 233. 900 395, 227. 20
0045 208-00002 *Erosion Log Type 1 (12 Inch) 484. 600 484. 600
LF 0. 000 0. 00
5. 00000 484. 600 2,423.00
0050 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00011

0090

210- 00012

0095

210- 00090

0100

212-00006

0105

212-00032

0110 216-00201

C20518

20518-BID
STAO059A- 036

ESTI MATE NO 0007

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pre-fabricated Vehicle Tracking Pad 1. 000
EACH
2, 800. 00000
Renoval and Disposal of Sedinment (Labor) 0. 000
HOUR
46. 00000
Renoval and Di sposal of Sedinment (Equipnent) 3. 000
HOUR
85. 00000
Sweepi ng (Sedi ment Renoval ) 6. 000
HOUR
127. 00000
Renoval of Trash 0. 000
HOUR
61. 00000
*Reset Mailbox Structure (Type 1) 10. 000
EACH
306. 00000
*Reset Mail box Structure (Type 2) 2.000
EACH
381. 00000
*Reset Delineator 0. 000
EACH
15. 00000
*Seedi ng (Native) 2.100
ACRE
1, 200. 00000
*Soi | Conditioning 2.100
ACRE
3, 000. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000
Cl ass

SY

. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 06: 18

AMOUNT

2,800

255.

762.

00

.00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007 *Aggregate Base Course (Cl ass 6) 114. 100 85. 000
cY 29. 100 3,899. 40
134. 00000 114.100 15, 289. 40
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,313.010 1, 692. 660
TON 510. 350 89, 821. 60
176. 00000 2,203.010 387,729.76
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 90, 222. 000 50, 305. 450
TON 31,907.500 3,134,911.88
98. 25000 82, 212. 950 8,077,422.34
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 0. 000 0. 00
11. 36104 0. 000 0.00
0125 MATERI AL ALLOWANCE Crusher Fi nes 35,391. 183
TON - 31, 907. 500 - 180, 272. 27
5. 64984 3, 483. 683 19, 682. 25
0125 MATERI AL ALLOMANCE Washed Sand 3,919. 124
TON -3,919. 124 -13, 226. 26
3.37480 0. 000 0.00
0125 MATERI AL ALLOWANCE Natural Sand 35, 431. 554
TON -31,907. 501 - 60, 804.53
1. 90565 3,524. 053 6, 715. 61
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 0. 000 0. 00
6. 54277 0. 000 0.00
0130 411-10255 Emulsified Asphalt (Sl ow Setting) 39, 620. 000 16, 671. 800
GAL 9, 190. 400 17, 461.76
1. 90000 25, 862. 200 49, 138. 18
0135 507-00400 Bi t um nous Sl ope and Ditch Paving (Asphalt) 37.000 0. 000
TON 26. 940 10, 371.90
385. 00000 26. 940 10, 371. 90
0140 603-10180 *18 Inch Corrugated Steel Pipe 45. 000 45. 000
LF 0. 000 0. 00

138. 00000 45. 000 6, 210. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 450. 000 0. 000
LF 1, 450. 000 40, 600. 00
28. 00000 1, 450. 000 40, 600. 00
0150 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 16. 000 35, 200. 00
2,200. 00000 16. 000 35, 200. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 0. 000
EACH 16. 000 35, 840. 00
2,240. 00000 16. 000 35, 840. 00
0160 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 60. 000 1, 500. 00
25. 00000 60. 000 1, 500. 00
0165 612-00111 *Del i neator (Drivable)(Type 1) 620. 000 0. 000
EACH 279. 000 18, 414. 00
66. 00000 279. 000 18, 414. 00
0170 612-00113  *Delineator (Drivable)(Type I11) 48. 000 0. 000
EACH 38. 000 2,698. 00
71.00000 38. 000 2,698.00
0175 614-00011 *Sign Panel (Class I) 320. 000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 32.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
0195 615- 00050 Embanknent Protector Type 5 8. 000 0. 000
EACH 6. 000 9, 000. 00

1, 500. 00000 6. 000 9, 000. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 0.820
LS 0.120 5, 160. 00
43, 000. 00000 0. 940 40, 420. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
703, 972. 00000 1. 000 703, 972. 00
0210 626-01114  *Public Information Managenent (Tier 1V) 224.000 157.000
DAY 35. 000 1, 190. 00
34. 00000 192. 000 6,528. 00
0215 627-00008 *Modi fi ed Epoxy Pavement Marking 2, 035. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 3, 141. 500 2,216. 200
GAL 925. 300 37, 937. 30
41. 00000 3, 141. 500 128, 801. 50
0225 627-30405  *Preformed Thernmopl astic Pavenent Marking 138. 000 0. 000
(Wr d- Symbol )
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 118. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 00000 0. 000 0. 00
0235 629-01031 *Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0240 630-00000 *Fl aggi ng 7, 250. 000 4, 249. 800
HOUR 1, 933. 500 59, 938. 50
31. 00000 6, 183. 300 191, 682. 30
0245 630-00007 *Traffic Control Inspection 85. 000 65. 000
DAY 12. 000 9, 840. 00
820. 00000 77.000 63, 140. 00
0250 630-00012 *Traffic Control Managenent 145. 000 90. 000
DAY 23. 000 34, 615. 00

1, 505. 00000 113. 000 170, 065. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80001

0260

630- 80338

0265

630- 80341

0270

630- 80342

0275

630- 80343

0280

630- 80344

0285

630- 80350

0290

630- 80355

0295

630- 80360

0300

630- 80380

0305 630-80520

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
4. 000
EACH
770. 00000
32.000
EACH
82. 00000
96. 000
EACH
87. 00000
16. 000
EACH
92. 00000
628. 000
SF
26. 00000
40. 000
EACH
15. 00000
2.000
EACH
6, 150. 00000
95. 000
EACH
22. 00000
200. 000
EACH
10. 00000
7.000
DAY

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 600
3. 600

2.000
1.600
3. 600

12. 000
16. 800
28. 800

36. 500
49. 900
86. 400

6. 000
8. 400
14. 400

. 000
. 200
. 200

10. 000
26. 000
36. 000

1. 000
0. 800
1.800

47.500
38. 000
85. 500

100. 000
80. 000
180. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 04/ 2020

1,600

1, 232

1,377

4, 341.

772.

6, 999

390.

4,920

836.

800

00

00

60

30

20

00

.00

16: 06: 18

AMOUNT

3, 600

2,772

2, 361.

7,516

1,324

14, 695

540.

11, 070

1, 881.

1,800

00

00

60

80

80

20

00

00

00

00

.00



CONTI D

CAT NO0200

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

0755

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70025

700- 70035

700- 70042

700-70111

700- 70380

203- 01582

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

F/ A Hi gh Speed Internet

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

Truck (Dunp) (MCR #01)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

2.000

16, 000. 00000

50, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
315, 000. 000

F A
1. 00000
-115,551. 870

F A
1. 00000
250, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
5. 000

HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-78,127. 600
-37,424.270
-115, 551. 870

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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12,800

- 37, 424.

00

.00

.00

00

27

.00

.00

.00

.00

.00

.00

16: 06: 18

AMOUNT

28, 800

-115, 551.

600

00

.00

.00

.00

87

.00

.00

.00

.00

.00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 203-01590 Front End Loader (Rubber) (MCR #01) 18. 000 17. 500
HOUR 0. 000 0. 00
150. 00000 17.500 2,625.00
0765 900-00024  Added Item (Ton)/ (Cold Asphalt Patching) (MR #01) 12. 590 12. 590
TON 0. 000 0. 00
161. 00000 12.590 2,026.99
0780 210-00810 Res Ground Sign (MCR #01) 2. 000 2.000
EACH 0. 000 0.00
275. 00000 2.000 550. 00
0795 900- 00006 Added Item (Dol lar)/ HVA Failing Test Result Price 0. 000 0. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0800 900- 00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 60. 000 24.500
HOUR 27.000 4, 050. 00
150. 00000 51. 500 7,725.00
0805 700-70034 F/ A (MCR #02) Enbanknment Replacenent of 24" Riprap 8, 040. 420 0. 000
FA 8, 040. 420 8, 040. 42
1. 00000 8, 040. 420 8, 040. 42
0810 203-01500 Bl ading / (MCR# 03) 35. 000 0. 000
HOUR 27.500 4,125. 00
150. 00000 27.500 4,125.00
0815 603-30018 18 In SES / (MCR# 03) 4.000 0. 000
EACH 4.000 1, 400. 00
350. 00000 4.000 1, 400. 00

CAT 0200 CURRENT AMT $12,700,792.10$ 3,620, 706. 73 $10, 741, 403. 78
CAT NO0300 G 25-F

0360 202-00029  *Renoval of Gabion 78. 000 78. 000
Ccy 0. 000 0. 00
61. 00000 78. 000 4,758. 00
0365 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 651. 700 651. 700
5% 0. 000 0. 00

16. 50000 651. 700 10, 753. 05



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0370 202-00425 *Renpoval of Bridge Railing 258. 000 0. 000
LF 257.800 7,991. 80
31. 00000 257. 800 7,991. 80
0375 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
SY 0. 000 0. 00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0385 202-00504  *Renpval of Expansion Device 73. 000 73. 000
LF 0. 000 0. 00
127. 00000 73. 000 9, 271.00
0390 202-00505 *Renoval of Portions of Present Structure 12. 700 12. 700
SF 0. 000 0.00
269. 00000 12. 700 3,416. 30
0395 203-00000 *Uncl assified Excavation 2, 260. 000 2, 260. 000
cY 0. 000 0. 00
22. 00000 2, 260. 000 49, 720. 00
0400 210-00530  *Rebuild Portions of Present Structure 12. 700 12.700
SF 0. 000 0.00
218. 00000 12. 700 2,768. 60
0405 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0. 00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOWANCE Nat ural Sand 0. 000
TON 0. 000 0.00
1. 90565 0. 000 0. 00
0410 408-01100 *Joi nt Seal ant 145. 000 72. 400
LF 0. 000 0. 00
28. 00000 72.400 2,027.20
0415 420-00102  *Geotextile (Erosion Control) (Class 1) 2, 069. 600 2, 069. 600
SY 0. 000 0.00

2.00000 2,069. 600 4,139. 20



CONTI D

G 25-F

CAT NO0300

0420 506-00224

0425

515- 00120

0430

515- 00400

0435

601- 03057

0440

601- 51005

0445

602- 00000

0450

606- 11010

0455

619- 30480

0735

601- 03057

0770

202- 00010

0775 202-01000

C20518
20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Riprap (24 Inch)

*Wat er proofi ng (Menbrane)

*Concrete Seal er

*Concrete Class DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail

Type 10R

*6 Inch Gal vani zed Pipe

Conc CL DR (CMD #01)

Rem Tree (MCR #01)

Rem Fence (MCR #01)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 408. 400
cy
143. 00000
649. 800
sy
17. 50000
82. 000
sy
13. 75000
0. 000
cy
1, 960. 00000
194. 000
EACH
39. 00000
297. 000
LB
2. 25000
258. 000
LF
132. 00000
9. 000
LF
391. 00000
10. 350
cy
2, 064. 02000
5. 000
EACH
496. 50000
480. 000
LF

1. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 408. 400
0. 000
2,408. 400

649. 800
0. 000
649. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

194. 000
0. 000
194. 000

296. 800
0. 000
296. 800

0. 000
257. 800
257. 800

9. 000
0. 000
9. 000

10. 350
0. 000
10. 350

5. 000
0. 000
5. 000

480. 000
0. 000
480. 000
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34,029

.00

.00

.00

.00

.00

.00

60

.00

.00

.00

.00

16: 06: 18

AMOUNT

344, 401.

11, 371.

7,566

667.

34, 029

3,519

21, 362

2,482

600.

20

50

.00

.00

00

80

60

00

61

50

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0785 607-11580 Fence (Tenp) (MCR #01) 561. 100 561. 100
LF 0. 000 0. 00
7.95000 561. 100 4, 460. 75
0790 607-01000 Fence BW MP (MCR #01) 475. 000 475. 000
LF 0. 000 0. 00
9. 10000 475. 000 4,322.50

CAT 0300 CURRENT AMT $ 556, 649.79 $ 42,021.40% 553, 456. 44
CAT NO0301 G 25-C

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 868. 900 868. 900
5% 0. 000 0.00
16. 50000 868. 900 14, 336. 85
0465 202-00425 *Rermoval of Bridge Railing 396. 000 0. 000
LF 396. 000 12, 276. 00
31. 00000 396. 000 12,276. 00
0470 202-00453  *Renoval of Portions of Present Structure (Class 2) 92. 200 92. 200
5% 0. 000 0.00
340. 00000 92. 200 31, 348. 00
0475 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renoval of Expansion Device 68. 000 68. 000
LF 0. 000 0.00
127. 00000 68. 000 8, 636. 00
0485 202-00505 *Renpval of Portions of Present Structure 24.000 0. 000
SF 7.500 2,017.50
269. 00000 7.500 2,017.50
0490 206- 00065 *Structure Backfill (FlowFill) 0. 800 0. 800
cY 0. 000 0.00
730. 00000 0. 800 584. 00
0495 210-00530  *Rebuild Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00

218. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 138. 810 138. 810
TON 0. 000 0. 00
98. 25000 138. 810 13, 638. 08
0500 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 136. 000 68. 000
LF 0. 000 0. 00
28. 00000 68. 000 1, 904. 00
0510 515-00120 *\Wat er proofi ng (Menbrane) 866. 000 865. 100
SY 0. 000 0. 00
17. 50000 865. 100 15, 139. 25
0515 515-00400 *Concrete Seal er 126. 000 0. 000
Sy 0. 000 0. 00
13. 75000 0. 000 0. 00
0520 601- 03057 *Concrete Cl ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 283. 700 283. 700
LB 0. 000 0. 00
2. 25000 283.700 638. 33
0535 606-11010 *Bridge Rail Type 10R 396. 000 0. 000
LF 396. 000 52,272.00
132. 00000 396. 000 52,272.00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0. 00

391. 00000 12. 000 4,692. 00



CONTI D

G 25-C

CAT NO0301

0740 601-03057

CAT NO0302

0545 202-00246

0550

202- 00425

0555

202- 00453

0560

202- 00460

0565

202- 00500

0570

403- 34751

0570

0575

408-01100

0580 515-00120

C20518

STAO059A- 036

20518-BID

| TEM
DESCRI PTI ON

Conc CL DR (CMD #01)

G 25-G

*Rermoval of Asphalt Mat (Planing) (Special)

*Renoval of

Bridge Railing

*Renoval of

*Renoval of

Portions of Present Structure

*Renoval of

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

MATERI AL ALLOWANCE Nat ur al

Sand

Seal ant

*Joi nt

*Wat er proofi ng (Menbrane)

Portions of Present Structure (C ass 2)

Portions of Present Structure (Cass 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
12.930 12.930
cYy 0. 000
2,064. 02000 12.930
CAT 0301 CURRENT AMI $  212,624.54$

387. 300 387. 300
SY 0. 000
16. 50000 387. 300
249. 000 0. 000
LF 249. 000
31. 00000 249. 000
30. 100 30. 100
SY 0. 000
340. 00000 30. 100
9. 300 9. 300
sy 0. 000
880. 00000 9. 300
2.000 2.000
EACH 0. 000
5, 900. 00000 2.000
62. 000 61. 880
TON 0. 000
98. 25000 61.880
0.121
TON 0. 000
1. 90565 0.121
56. 000 0. 000
LF 0. 000
28. 00000 0. 000
386. 000 385. 800
SY 0. 000
17. 50000 385. 800

199, 301.

Page 14

ESTI MATE RUN 12/ 04/ 2020

66, 565

7,719

.00

50 %

00

00

.00

.00

.00

.00

.00

.00

.00

16: 06: 18

AMOUNT

6, 390

7,719

10, 234

8,184

11, 800

6, 079

6, 751.

45

00

00

00

00

71

.23

.00

50



CONTI D:

PREV QTY/

G 25-G

CAT NO0302

0585 515-00400

0590

601- 03057

0595

601- 51005

0600

602- 00000

0605

606- 11010

0610

619- 30320

0615

619- 30480

0705

206- 00065

0715

202- 00505

0720 210-00530

C20518

STAO059A- 036

20518-BID

| TEM
DESCRI PTI ON

*Concrete Seal er

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail

Type 10R

*4 Inch Gal vani zed Pipe

*6 Inch Gal vani zed Pi pe

Str Bkfl

(Flow-Fill) (G 25-G

Rem Port of Present Structure (G 25-G Pier Cap

Concrete Patching)

Rebui I d Port
Pat chi ng)

of Present Str

(G 25-G Pier Cap Concrete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

104. 000

5%
13. 75000
0. 000

cy
1, 960. 00000
132. 000

EACH

39. 00000
217. 000

LB
2. 25000
249. 000

LF
132. 00000
6. 000

LF
355. 00000
6. 000

LF
391. 00000
3. 200

cy
730. 00000
20. 800

SF
269. 00000
20. 800

SF

218. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
. 000
20.

20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 400
. 000
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 000
. 200

800

800

800

. 000
20.

800

Page 15

ESTI MATE RUN 12/ 04/ 2020

32, 868.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

16: 06: 18

AMOUNT

5, 148.

486.

32, 868.

2, 130.

2, 346.

2, 336.

5, 595.

4,534,

.00

.00

00

90

00

00

00

00

20

40



CONTI D

G 25-G

CAT NO0302

0745 601-03057

CAT NO0303

0620 202-00246

0625

202- 00425

0630

202- 00453

0635

202- 00460

0640

202- 00500

0645

403- 34751

0645

0650

408-01100

0655 515-00120

C20518

STAO059A- 036

20518-BID

| TEM
DESCRI PTI ON

Conc CL DR (CMD #01)

G 25-H

*Rermoval of Asphalt Mat (Planing) (Special)

*Renoval of

Bridge Railing

*Renoval of

*Renoval of

Portions of Present Structure

*Renoval of

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

MATERI AL ALLOWANCE Nat ur al

Sand

Seal ant

*Joi nt

*Wat er proofi ng (Menbrane)

Portions of Present Structure (C ass 2)

Portions of Present Structure (Cass 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
4.620 4.620
cy 0. 000
2,064. 02000 4.620
CAT 0302 CURRENT AMT  $ 125,153.57 $

415. 400 415. 400
SY 0. 000
16. 50000 415. 400
312. 000 0. 000
LF 311. 600
31. 00000 311. 600
39. 500 39. 500
SY 0. 000
340. 00000 39. 500
12. 400 12. 400
sy 0. 000
880. 00000 12. 400
2.000 2.000
EACH 0. 000
5, 900. 00000 2.000
66. 360 66. 360
TON 0. 000
98. 25000 66. 360
0. 000
TON 0. 000
1. 90565 0. 000
56. 000 0. 000
LF 55. 400
28. 00000 55. 400
416. 000 415. 400
SY 0. 000
17. 50000 415. 400

122,139

Page 16

ESTI MATE RUN 12/ 04/ 2020

40, 587

9, 659

1, 551.

.00

00$

00

60

.00

.00

.00

.00

.00

20

.00

16: 06: 18

AMOUNT

6, 854

9, 659

13, 430

10,912

11, 800

6,519

1, 551.

7,269

10

60

00

00

00

87

.00

20

50



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQIECT STAO59A- 036 ESTI MATE NO 0007 16: 06: 18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 G 25-H
0660 515-00400 *Concrete Seal er 130. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0665 601-03057 *Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0670 601-51005 *Gal vani ¢ Anodes 168. 000 168. 000
EACH 0. 000 0.00
39. 00000 168. 000 6, 552. 00
0675 602- 00000 *Rei nforcing Steel 256. 500 256. 500
LB 0. 000 0. 00
2. 25000 256. 500 577.13
0680 606-11010 *Bridge Rail Type 10R 312. 000 0. 000
LF 311. 600 41,131. 20
132. 00000 311. 600 41, 131. 20
0685 619-30320 *4 Inch Gal vani zed Pipe 15. 000 13. 500
LF 1.500 532. 50
355. 00000 15. 000 5,325. 00
0710 206-00065 Str Bkfl (FlowFill) (G 25-H 3.900 3. 900
cY 0. 000 0. 00
730. 00000 3.900 2,847.00
0725 202-00505 Rem Port of Present Structure (G 25-H Di aphragm G rder 39. 500 39. 500
Concr et e Pat chi ng)
SF 0. 000 0. 00
269. 00000 39. 500 10, 625. 50
0730 210-00530 Rebuild Port of Present Str (G 25-H Di aphragnf G rder 39. 500 39. 500
Concrete Patching)
SF 0. 000 0.00
218. 00000 39. 500 8,611. 00
0750 601-03057 Conc CL DR (CMO #01) 6. 040 6. 040
cY 0. 000 0. 00
2,064. 02000 6. 040 12, 466. 68
CAT 0303 CURRENT AMT $ 158,011.78 $ 52,874.50 % 156, 131. 78



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20518-BI D ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO. 0007 16: 06: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000. 00 $ 0.00% 58, 000. 00

PRQJECT TOTAL CURRENT AMI $13,811,231.78$%$ 3,822, 755.13 $11, 830, 432. 95



